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Rocky Flats Field Office Commitment to Closure of the Protected Area

Robert G. Card
President
Kaiser-Hill Company, L.L.C.

The purpose of this memorandum is to formally document the Department of Energy
(DOE), Rocky Flats Field Office (RFFO) commitment to use its best efforts to work with
the Kaiser-Hill Company L.L.C. (K-H) to achieve timely closure of the Protected Area
(PA) to accomplish the goals established in the K-H Contract DE-AC34-00RF01904.

The DOE RFFO acknowledges that the safe, secure, and cost-effective closure of the
Rocky Flats Technology Site (Site) by 2006 requires an innovative approach to protecting
special nuclear material (SNM) while simultaneously enabling decommissioning and
demolition activities. The DOE RFFO commits to work cooperatively with K-H to effect
changes necessary to enable and assist closing the PA by October 31, 2002.

The objectives in accomplishing the PA closure milestone are: (1) To reduce the
protective force; (2) To allow unescorted access to the current protected areas and the
majority of buildings in the PA; (3) To reduce clearance and escort requirements; and (4)
to eliminate work delays due to alarm response, personnel and vehicle access control.

Specifically, the DOE RFFO commits to seeking approval of the following two
deviations to DOE Order 5632.1C-1:

1. A waiver to enable the storage of Category II quantities of attractiveness level
“D” waste outside of a PA. The waste would be within the Property Protection
Area of the Site.

2. A deviation that authorizes the implementation of a modified protection strategy
for the Site which allows the elimination or reduction of the PA. The modified
protection strategy will provide an equivalent level of protection and will be
supported by a defensible vulnerability analysis and assessment.
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To achieve closure of the PA, the DOE RFFO also commits to use best efforts:

1. Continuing with the understanding on the approach presented by K-H at the
Termination of Safeguards and Security Workshop conducted on September 14
and 15, 1999, with regard to the hold-up strategy, planning efforts, and actual
Material Access Area (MAA) closure for all process and process related buildings
at the Site.

2. Exercising its best efforts to approve the required deviations to DOE Order
5632.1C-1 within 60 days of submittal.

3. Attempt to maintain the funding for the Rocky Flats Closure Project through a
single fund source.
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